


**Dedicated  
To Iowa  
Education**








**1 in 4**  
**Iowa School**  
**Districts**  
**Since 1934**



**90%**  
**EDUCATION**  
**ARCHITECTURE**





## Long-Term Commitment


Hawkeye Comm. College ~ **50+** Years  
Waterloo CSD ~ **50+** Years  
University of Northern Iowa ~ **50+** Years  
Cedar Falls CSD ~ **50+** Years  
Aplington-Parkersburg CSD ~ **40+** Years  
Vinton-Shellsburg CSD ~ **40+** Years  
Wapsie Valley CSD ~ **40+** Years  
Decorah CSD ~ **15** Years




CREATING  
THAT **SPACES**  
CHANGE  
**LIVES**

























Proposed Denver Athletic/Auditorium Complex



Proposed Denver Athletic/Auditorium Complex













QUALITY  
SCOPE  
COST





## Campaign Strategies

- Opinion Research**
- Election Platform**
- Social Media**
- Personal Influence**
- Posters/Buttons/Yard**
- Signs/Billboards**
- Speakers Bureau**




## Campaign Basics

- Community Lead**
- Prepare**
- Listen**
- Respond**
- Have Fun**



## Bond Strategy Timetable

Proposed Bond Referendum Schedule		STRUCTURE PARTNERS			
<p><i>Proposed Schedule to Bond Issue (April 2013) and final assembly of construction of project</i></p> <p><b>January/February/March</b> - Bond Issue Work Book for Bond Issue Strategy Guidelines</p>					
<b>Week 1</b>	<ul style="list-style-type: none"> <li>Call additional committee members</li> <li>Decide on Terms, notes</li> <li>Get voter registration list</li> <li>Apply for temporary status</li> <li>Open checking account</li> <li>Meet about strategy, logistics and work                             <ul style="list-style-type: none"> <li>o Read signs</li> <li>o Breakfast</li> <li>o Newspaper ads</li> <li>o Buttons</li> </ul> </li> <li>Meet about events                             <ul style="list-style-type: none"> <li>o Open House</li> <li>o Barbecue Party</li> </ul> </li> <li>Meeting - Present Petition to Board</li> </ul>	<ul style="list-style-type: none"> <li>CAUSE</li> <li>AD</li> <li>VISION</li> <li>FINANCE</li> <li>PUBLICITY</li> </ul>	<p>817-311-9633 11100 Hwy. 281 #200 Austin, TX 78758 www.structure.com</p> <p>817-311-9633 11100 Hwy. 281 #200 Austin, TX 78758 www.structure.com</p> <p>817-311-9633 11100 Hwy. 281 #200 Austin, TX 78758 www.structure.com</p>		
<b>Week 2</b>	<ul style="list-style-type: none"> <li>Committee meets to discuss Budget</li> <li>Clear case committee members</li> <li>Begin fund raising</li> </ul>	<ul style="list-style-type: none"> <li>AD</li> <li>FINANCE</li> </ul>			
<b>Week 3</b>	<ul style="list-style-type: none"> <li>Decide on Structure Issues</li> <li>Organize letters to the editor</li> <li>Determine potential voters list</li> <li>Review notes for TV interview</li> </ul>	<ul style="list-style-type: none"> <li>PUBLICITY</li> <li>VISION</li> <li>CAUSE</li> <li>FINANCE</li> </ul>			
<b>Week 4</b>	<ul style="list-style-type: none"> <li>Determine process for alternative ballot</li> <li>and registration</li> <li>Committee meets</li> <li>Set up HQ</li> <li>o Sign</li> <li>o Prepare Structure</li> <li>o Take Cash/CD notes/Debit/line on notes</li> <li>Complete fund raising</li> </ul>	<ul style="list-style-type: none"> <li>FINANCE</li> <li>VISION</li> <li>AD</li> <li>PUBLICITY</li> <li>CAUSE</li> <li>FINANCE</li> </ul>			
<b>Week 5</b>	<ul style="list-style-type: none"> <li>Finalize notes for press meeting</li> <li>Brochure to printer</li> <li>Final signs to printer</li> </ul>	<ul style="list-style-type: none"> <li>VISION/COMMUNITY</li> <li>PUBLICITY</li> <li>PUBLICITY</li> </ul>			
<b>Week 6</b>	<ul style="list-style-type: none"> <li>Call potential voters</li> </ul>	<ul style="list-style-type: none"> <li>CAUSE</li> </ul>			
<b>Week 7</b>	<ul style="list-style-type: none"> <li>Two rallies</li> <li>Meet STRUCTURE</li> <li>Committee meets press about reporting, writing</li> </ul>	<ul style="list-style-type: none"> <li>VISION</li> <li>PUBLICITY</li> <li>FINANCE</li> </ul>			
<b>Week 8</b>	<ul style="list-style-type: none"> <li>RACE TIME SIGN</li> <li>Writing notes calls</li> <li>Letters to Editor</li> <li>MEETING</li> </ul>	<ul style="list-style-type: none"> <li>PUBLICITY</li> <li>VISION</li> <li>PUBLICITY</li> </ul>			
<b>Week 9</b>	<ul style="list-style-type: none"> <li>OPEN HOUSE AT FACILITY</li> <li>Writing notes calls</li> <li>Letters to Editor</li> </ul>	<ul style="list-style-type: none"> <li>MANAGEMENT</li> <li>VISION</li> <li>PUBLICITY</li> </ul>			
<b>Week 10</b>	<ul style="list-style-type: none"> <li>Two rallies</li> <li>Writing complete report month</li> <li>Report election day activities</li> <li>Letters to Editor</li> <li>MEETING</li> </ul>	<ul style="list-style-type: none"> <li>CAUSE</li> <li>VISION</li> <li>MANAGEMENT</li> <li>PUBLICITY</li> </ul>			
<b>Week 11</b>	<ul style="list-style-type: none"> <li>Call all "lead" and "helper" voters to spend</li> <li>Letters to Editor</li> <li>Final media calls</li> <li>Ad in newspaper being submitted</li> </ul>	<ul style="list-style-type: none"> <li>CAUSE</li> <li>PUBLICITY</li> <li>PUBLICITY</li> </ul>			
<b>Week 12</b>	<ul style="list-style-type: none"> <li>SECTION 504 - IRS</li> <li>Make plans for pre-opening</li> <li>Call committee</li> <li>Secure fundraising sites</li> <li>Barbecue Party</li> <li>Make final report to State</li> <li>Close checking account</li> <li>Remove yard signs</li> </ul>	<ul style="list-style-type: none"> <li>MANAGEMENT</li> <li>CAUSE</li> <li>MANAGEMENT</li> <li>MANAGEMENT</li> <li>FINANCE</li> <li>FINANCE</li> <li>PUBLICITY</li> </ul>			





**SOLON COMMUNITY SCHOOL DISTRICT**  
**Ballot: September 9, 2014**  
On September 9th, a vote will be held in the Solon Community School District for the purpose of making a decision to provide funding to construct a new middle school and a new Center for Performing Arts. Additionally, the District is also requesting the renewal of levy taxes for up to 10 years for the Physical Plan Equipment Levy to provide funds to purchase technology, buses and update and maintain District facilities.

**TABLE OF CONTENTS**  
Overview ..... 1  
New Middle School ..... 2  
Center for Performing Arts... 3  
FAQs ..... 4-6  
Voting Information..... 8

**SOLON CSD MISSION**  
Each student will be highly engaged in mastering rigorous, relevant and meaningful content experienced through exceptional teaching and collaborative learning experiences.


**Middle School**  
• A modern and innovative learning environment that includes 21st Century learning with collaborative and teacher-led learning experiences.  
• Enhanced security design that encompasses the building and both vehicle access.  
• Single stream design (concrete) building and grounds to provide long lasting value to the district.  
• A site design that provides integration and allows visual growth.  
• Provide an exciting contribution to long term district vision for the future.

**Center for the Arts**  
• A 200,000 sq ft facility for the arts performance and with extensive rehearsal space for performing arts students.  
• A facility that includes a state-of-the-art lighting system.  
• A facility that also serves as a venue for professional and community events.  
• A facility that includes a state-of-the-art audio system.  
• A facility that includes a state-of-the-art video system.  
• A facility that includes a state-of-the-art design that allows for the expansion of the facility in the future.

**Property tax rates will NOT increase due to this referendum.**


**Proposed Middle School**



**Proposed Performing Arts Center**



# Recent Bond Victories

- Midland
- Cardinal CSD
- Hawkeye Community College
- Solon CSD
- Fairfield CSD
- West Central CSD
- AGWSR CSD
- Decorah CSD
- Wapsie Valley CSD
- Eldora-New Providence CSD
- Tripoli CSD
- Waverly-Shell Rock CSD








## Excellence in Energy Efficient Design Awards











RM FINISH OPTIONS	ROOM NO.	B004, B007, B102, B105		
	ROOM NAME	SCIENCE & CHEMISTRY		
	WNDW COVR'G	BLINDS		
	LIGHTING	2' X 4' FLUORESCENT		
	CTOP MAT.	EPOXY RESIN		
	CTOP A.F.F.	36"		
	CAB. MAT.	PLASTIC LAMINATE		
SPECIAL COND.				
OUTLETS	<input checked="" type="checkbox"/>	COMPUTER	<input checked="" type="checkbox"/>	SINK
	<input checked="" type="checkbox"/>	TELEPHONE	<input checked="" type="checkbox"/>	HOT
	<input checked="" type="checkbox"/>	INTERCOM	<input checked="" type="checkbox"/>	COLD
		TV MONITOR		BUBBLER
				WATER COOLER
NOTES	LOCKS ON ALL CABINETS KEYED ALIKE ALL ROOMS (ALL ROOMS SAME KEY)			
	FACULTY APPROVAL			
IS GEN.	ROOM NO.	B005, B103		
	ROOM NAME	RESOURCE		
	WNDW COVR'G	BLINDS		







A detailed architectural drawing index and title block for the project "2010 WEST ELEMENTARY FOR THE WATERLOO COMMUNITY SCHOOL DISTRICT". The drawing includes a 3D perspective rendering of the school building at the top left. Below the title, there are several sections: "Abbreviations" with a list of symbols and their meanings; "Material Legend" with color-coded swatches; "Symbols Legend" with various architectural symbols; "Project Data" including building information, code review, and site description; "Project Team" listing the owner (Waterloo Community School District), architect (STRUCTURE ARCHITECTS), mechanical-electrical engineer (MCC EC AU), and civil engineer (Snyder &amp; Associates); "Drawing Index" with a list of drawing sheets and their titles; "Mechanical - Electrical" with a list of equipment and specifications; and a "Location Map" at the bottom left. The drawing is framed by a double-line border and includes a scale bar and a north arrow.



### ALL BRANCH ADDENDUM #1

**Date:** Wednesday, June 06, 2012  
**For:** All Contractors Bidding The Cardinal Middle-Senior High School 2012 Entrance, Science & Cafeteria Remodel  
**Project:** Cardinal Middle-Senior High School 2012 Entrance, Science & Cafeteria Remodel  
**Bid Date:** Bids Received Monday, June 11, 2012 at 2:00 P.M. (Local Time)  
**From:** Pam Johnson, AIA

**Ladies & Gentlemen:**

Please make the following corrections or changes to the bidding documents. These items shall supersede, modify and/or change all statements or drawings to the contrary in the plans and specifications and shall take precedence over these documents. Bidders shall base their bid on the plans and specifications as modified by the changes herein specified.

**Product Substitution Approvals:**


<b>072726</b>	TK-AirMax 2102 NP
<b>087100</b>	Resam AES - Powerswing
<b>087100</b>	Scandy Magic Force
<b>125200</b>	Northern Cabinets Inc.

**Modifications to the Specifications:**

- Supplementary Instructions to Bidders  
Under 3.1.5 List of Drawings and Specifications, under Specifications please add "Mechanical & Electrical Divisions 22, 23, 26, 27 and 28".
- Section 084113 - Aluminum-Framed Entrances and Storefronts  
Under 2.8 Aluminum Finishes, contractor to be aware that the color anodic finish will be used at Area "C" and the High-Performance Organic Finish will be required at Area "B".
- Section 090813 - Tile Carpeting  
Under 2.1 Carpet Tile, please add the following:
  - Highlow, Bending Earth Collection
  - Color: As selected by Architect from manufacturer's full range.
  - Size: 24" x 24"

**Modifications to the Architectural Drawings:**


- Sheet A101 - Floor Plan - Area "A"  
Please add wall type "GYP" - adhesion gypsum board, to the north and south walls of A100 Prep Room and the north wall of the hallway in A102 Science where door A102C is located. In rooms A101 Janitor and A103 Storage, abate some of the wood paneling from the walls that are being demoed and use it to patch back in-filled door openings in these rooms as required to match existing.
- Sheet A101 - Demo Notes  
For note #13, please be aware that the mastic will be removed along with the floor tile under separate contract as well.



W A T E R L O O  
 311 East 4th Street  
 Waterloo, IA 50703  
 phone 319.224.1315  
 fax 319.224.1317

A R C H I T E C T U R E  
 I N T E R I O R D E S I G N  
 M A S T E R P L A N N I N G  
[www.structure.com](http://www.structure.com)

GENERAL CONTRACT					
PROJECT: NEW MIDDLE SCHOOL FOR WAVERLY-SHELL ROCK CSD, WAVERLY, IA					
BID DATE/TIME: TUESDAY, NOVEMBER 10, 2009 @ 2:00 P.M. (Local Time)					
ARCHITECT: Craig D. Schwerdtfeger					
CONTRACTOR	LARSON CONSTRUCTION CO. Independence, IA	MIRON CONSTRUCTION Norwalk, WI	SHAW-LINQUIST ASSOCIATES St. Paul, MN	STARL CONSTRUCTION St. Louis Park, MN	THE SAMUELS GROUP, INC. Waterloo, WI
<b>BID SECURITY</b>	5% AIA	5% AIA	5% AIA	5% AIA	5% AIA
<b>ADDENDA</b>	1, 2, 3, 8, 4	1, 2, 3, 8, 4	1, 2, 3, 8, 4	1, 2, 3, 8, 4	1, 2, 3, 8, 4
<b>CONTRACTOR COMPLETION DATE</b>	August 1, 2011	August 1, 2011	August 1, 2011	August 1, 2011	July 31, 2011
<b>BASIS BID</b>	\$21,525,000.00	\$21,000,000.00	\$23,338,000.00	\$21,750,000.00	\$23,420,000.00
<b>ALTERNATE #1 - ADD</b> Rejection wall #2	\$147,000.00	\$138,181.00	\$139,000.00	\$140,000.00	\$143,000.00
<b>ALTERNATE #2 - DEDUCT</b> Remove all landscape plantings	(\$14,500.00)	(\$15,618.00)	(\$15,000.00)	(\$23,000.00)	(\$23,000.00)
<b>ALTERNATE #3 - ADD/DEDUCT</b> Electric Ductwork Enclosures in line w/ Hydraulic	\$14,500.00	\$14,084.00	\$15,000.00	\$50,000.00	\$5,700.00
<b>ALTERNATE #4 - DEDUCT</b> Police Site furnishings	(\$41,000.00)	(\$35,000.00)	(\$25,000.00)	(\$1,000.00)	(\$5,100.00)
<b>ALTERNATE #5 - DEDUCT</b> Police wall area	(\$11,000.00)	(\$14,000.00)	(\$8,000.00)	(\$10,000.00)	(\$8,500.00)
<b>ALTERNATE #6 - DEDUCT</b> Delete all work associated with the steam boiler	(\$1,046,000.00)	(\$1,754,000.00)	(\$1,600,000.00)	(\$1,700,000.00)	(\$1,820,000.00)
<b>ALTERNATE #7 - ADD</b> Add fiber optic line from middle school to NS	\$28,000.00	\$28,538.00	\$29,000.00	\$30,000.00	\$30,000.00
<b>ALTERNATE #8 - ADD/DEDUCT</b> Submittal/replace Grundfos domestic booster pump system (P-11) with an approved manufacturer	NO BID	(\$1,676.00)	(\$2,000.00)	(\$2,000.00)	(\$1,900.00)
<b>ALTERNATE #9 - ADD/DEDUCT</b> Use Pella Impervia sliding windows & separate blinds in line of aluminum dual glazed horizontal slider windows w/ integral blinds	(\$16,000.00)	(\$51,568.00)	\$30,000.00	(\$50,000.00)	(\$48,000.00)
<b>ALTERNATE #10 - ADD</b> 1/3" Anderson temp control	\$50,000.00	\$22,700.00	\$20,000.00	\$25,000.00	\$30,000.00
<b>ALTERNATE #11 - ADD</b> Climate Service/Action temp control	\$38,000.00	\$30,360.00	\$37,000.00	\$45,000.00	\$30,000.00
<b>ALTERNATE #12 - ADD</b> Control System Specialist/American Auto-Matic temp control	NO BID	\$70,000.00	NO BID	\$50,000.00	NO BID
<b>ALTERNATE #13 - ADD</b> Engineered Controls/Bosewell temp control	\$30,000.00	\$30,036.00	\$30,000.00	\$5,000.00	\$30,000.00
<b>ALTERNATE #14 - ADD</b> DM Controls/Reliable temp control	\$50,000.00	\$50,208.00	\$495,000.00	\$50,000.00	\$492,000.00
<b>ALTERNATE #15 - ADD</b> Hudson-Turner temp control	\$30,000.00	\$30,728.00	\$28,000.00	\$30,000.00	\$295,000.00
<b>ALTERNATE #16 - ADD</b> Hudson Controls temp control	\$24,000.00	\$24,020.00	\$28,000.00	\$26,000.00	\$26,000.00
<b>ALTERNATE #17 - ADD</b> Science Building Technology temp control	\$185,000.00	\$180,734.00	\$170,000.00	\$185,000.00	\$181,000.00
<b>ALTERNATE #18 - ADD</b> Woodman Controls/Tabor temp control	\$275,000.00	\$273,500.00	\$274,000.00	\$275,000.00	\$268,000.00
<b>UNIT PRICES</b>					
Overseeing/Engineered Fill Soil per Rock Class - Elevator 5th	\$50.00	\$50.00	\$50.00	\$50.00	\$7.00
	\$50.00	\$300.00	\$760.00	\$600.00	\$40.00
<b>MAJOR SUBCONTRACTORS:</b>					



**AIA® Document A101™ – 2007**  
**Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum**

**AGREEMENT** made as of the Seventeenth day of November in the year Two Thousand Nine  
*(In words, indicate day, month and year)*

**BETWEEN the Owner:**  
*(Name, address and other information)*  
 Waverly-Shell Rock Community School District  
 1415 4th Avenue S.W.  
 Waverly, IA 50677  
 Telephone Number: (319) 352-3630  
 Fax Number: (319) 352-5676

**and the Contractor:**  
*(Name, address and other information)*  
 Larson Construction Co., Inc.,  
 600 17th Street, SE  
 PO Box 112  
 Independence, IA 50644  
 Telephone Number: 319-334-7061  
 Fax Number: 319-334-4474

for the following Project:  
*(Name, location, and detailed description)*  
 New Middle School for Waverly-Shell Rock Community School District,  
 Waverly, IA

**The Architect:**  
*(Name, address and other information)*  
 Struxure Architects, PLC  
 314 East 4th Street  
 Waterloo, IA 50703  
 Telephone Number: 319-234-1515  
 Fax Number: 319-234-1517

The Owner and Contractor agree as follows.

**ADDITIONS AND DELETIONS:**  
 The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An Additions and Deletions Report that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™, 2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

**Note:** AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1956, 1961, 1963, 1967, 1974, 1977, 1987, 1995, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:24:44 on 12/10/2009 under Order No.1000297504\_1 which expires on 02/21/2010, and is not for resale. **User Notes:**







July 14, 2014 **DECORAH COMMUNITY SCHOOL DISTRICT - BOARD REPORT**

**PROJECT BUDGET/EXPENSE SUMMARY**  
**ADDITIONS & RENOVATIONS TO THOMAS R. ROBERTS HIGH SCHOOL**  
 July 14, 2014

	CURRENT EXPENSE SUMMARY			
	A Budget Amount	B Contract Amount	C Contractor Change	B+C Total Expense
<b>CONTRACTS</b>				
Construction Contract				
Building	\$18,730,000.00	\$18,010,211.47	Larson Construction	\$11,208.53
Contract Adjustments	(\$215,636.86)	(\$254,189.65)		(\$61,427.71)
General Allowance	\$900,000.00	\$804,339.24		\$95,660.76
Plaque Allowance	\$2,000.00	\$2,000.00		\$0.00
Site Sign Allowance	\$2,000.00	\$2,000.00		\$0.00
CAD As-Built Allowance	\$7,500.00	\$7,500.00		\$0.00
Construction Set Allowance	\$7,500.00	\$7,500.00		\$0.00
Building Total	\$19,433,883.14	\$19,288,361.06		\$145,522.08
Professional Fees (A/E)	\$1,055,281.55	\$1,053,047.46	StruXture Architects	\$2,234.09
Weekly Observations	\$98,247.50	\$96,891.68	StruXture Architects	\$1,355.82
Miscellaneous Expenses (Variables)				
Consultant Reimbursables	\$24,186.98	\$24,186.98		\$0.00
Reimbursables	\$68,493.40	\$69,341.09		\$152.31
<b>TOTAL PROJECT EXPENSE</b>	<b>\$20,681,092.57</b>			<b>\$20,681,092.57</b>

DECORAH COMMUNITY SCHOOL DISTRICT - BOARD REPORT 3

December 9, 2013 **DECORAH COMMUNITY SCHOOL DISTRICT - BOARD REPORT**

**ALLOWANCE LOG**

G-11	(\$37,781.21)	\$0.00	\$0.00	\$0.00	(\$37,781.21)	05/21/12
BALANCE	\$681,231.53	\$2,000.00	\$2,000.00	\$7,500.00	\$0.00	\$692,731.53
G-12	(\$686.71)	\$0.00	\$0.00	\$0.00	(\$686.71)	03/30/12
BALANCE	\$680,365.82	\$2,000.00	\$7,500.00	\$0.00	\$690,865.82	04/18/12
G-13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BALANCE	\$680,365.82	\$2,000.00	\$7,500.00	\$0.00	\$690,865.82	05/30/12
G-14	(\$12,118.15)	\$0.00	\$0.00	\$0.00	(\$12,118.15)	04/18/12
BALANCE	\$668,247.67	\$2,000.00	\$7,500.00	\$0.00	\$677,747.67	05/30/12
G-15	(\$116,320.00)	\$0.00	\$0.00	\$0.00	(\$116,320.00)	05/30/12
BALANCE	\$651,726.77	\$2,000.00	\$7,500.00	\$0.00	\$663,226.77	07/02/12
G-16	(\$20,618.99)	\$0.00	\$0.00	\$0.00	(\$20,618.99)	07/11/12
BALANCE	\$621,907.78	\$2,000.00	\$7,500.00	\$0.00	\$631,407.78	07/18/12
G-17	(\$32,096.59)	\$0.00	\$0.00	\$0.00	(\$32,096.59)	07/18/12
BALANCE	\$589,811.19	\$2,000.00	\$7,500.00	\$0.00	\$601,311.19	07/18/12
G-18	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BALANCE	\$589,811.19	\$2,000.00	\$7,500.00	\$0.00	\$601,311.19	07/18/12
G-19	(\$114,280.00)	\$0.00	\$0.00	\$0.00	(\$114,280.00)	07/18/12
BALANCE	\$475,531.09	\$2,000.00	\$7,500.00	\$0.00	\$485,031.09	07/25/12
G-20	(\$621.30)	\$0.00	\$0.00	\$0.00	(\$621.30)	07/18/12
BALANCE	\$474,909.79	\$2,000.00	\$7,500.00	\$0.00	\$484,409.79	07/25/12
G-21	(\$41,686.99)	\$0.00	\$0.00	\$0.00	(\$41,686.99)	07/25/12
BALANCE	\$413,222.80	\$2,000.00	\$7,500.00	\$0.00	\$422,722.80	08/28/12
G-22	(\$112,342.80)	\$0.00	\$0.00	\$0.00	(\$112,342.80)	11/08/12
BALANCE	\$315,880.32	\$2,000.00	\$7,500.00	\$0.00	\$325,380.32	11/08/12
G-23	(\$31,250.98)	\$0.00	\$0.00	\$0.00	(\$31,250.98)	11/08/12
BALANCE	\$294,629.38	\$2,000.00	\$7,500.00	\$0.00	\$304,129.38	11/08/12
G-24	(\$5,890.30)	\$0.00	\$0.00	\$0.00	(\$5,890.30)	11/08/12
BALANCE	\$288,739.08	\$2,000.00	\$7,500.00	\$0.00	\$298,239.08	12/13/12
G-25	(\$21,366.35)	\$0.00	\$0.00	\$0.00	(\$21,366.35)	12/13/12
BALANCE	\$267,372.73	\$2,000.00	\$7,500.00	\$0.00	\$276,872.73	12/13/12
G-26	(\$5,012.60)	\$0.00	\$0.00	\$0.00	(\$5,012.60)	01/17/13
BALANCE	\$261,449.08	\$2,000.00	\$7,500.00	\$0.00	\$270,949.08	01/17/13
G-27	(\$14,530.35)	\$0.00	\$0.00	\$0.00	(\$14,530.35)	02/14/13
BALANCE	\$246,918.53	\$2,000.00	\$7,500.00	\$0.00	\$256,418.53	03/12/13
G-28	(\$28,682.36)	\$0.00	\$0.00	\$0.00	(\$28,682.36)	03/12/13
BALANCE	\$218,236.17	\$2,000.00	\$7,500.00	\$0.00	\$227,736.17	04/05/13
G-29	(\$7,253.34)	\$0.00	\$0.00	\$0.00	(\$7,253.34)	04/05/13
BALANCE	\$210,977.83	\$2,000.00	\$7,500.00	\$0.00	\$220,477.83	04/05/13
G-30	(\$13,186.00)	\$0.00	\$0.00	\$0.00	(\$13,186.00)	04/05/13
BALANCE	\$197,091.28	\$2,000.00	\$7,500.00	\$0.00	\$206,591.28	05/17/13
G-31	(\$19,866.25)	\$0.00	\$0.00	\$0.00	(\$19,866.25)	05/17/13
BALANCE	\$177,225.53	\$2,000.00	\$7,500.00	\$0.00	\$186,725.53	05/17/13
G-32	(\$6,972.45)	\$0.00	\$0.00	\$0.00	(\$6,972.45)	05/17/13
BALANCE	\$170,253.08	\$2,000.00	\$7,500.00	\$0.00	\$179,753.08	05/17/13
G-33	(\$20,979.00)	\$0.00	\$0.00	\$0.00	(\$20,979.00)	05/17/13
BALANCE	\$149,773.88	\$2,000.00	\$7,500.00	\$0.00	\$159,273.88	05/17/13
G-34	(\$11,171.60)	\$0.00	\$0.00	\$0.00	(\$11,171.60)	05/17/13
BALANCE	\$138,602.27	\$2,000.00	\$7,500.00	\$0.00	\$148,102.27	05/17/13
G-35	(\$5,499.30)	\$0.00	\$0.00	\$0.00	(\$5,499.30)	06/30/13
BALANCE	\$133,102.97	\$2,000.00	\$7,500.00	\$0.00	\$142,602.97	06/30/13

DECORAH COMMUNITY SCHOOL DISTRICT - BOARD REPORT 4






Waverly-Shell Rock Middle School



Waverly-Shell Rock Auditorium/Safe Room



Waverly-Shell Rock Auditorium/Safe Room



Waverly-Shell Rock Gymnasium



Aplington-Parkersburg High School




Aplington-Parkersburg Gymnasium



Aplington-Parkersburg Weight Room



Decorah High School






I-35 Athletic Addition



I-35 Athletic Addition





Hawkeye Community College HESC



Hawkeye Community College HESC





"They have made the effort to spend time in our community and have come to know the people around town... that type of 'extra commitment' has made our relationship so rewarding."  
Supt. Mike Haluska  
Decorah CSD


"They have not only given us excellent service, but tailored their expertise to our needs."  
Supt. Jere Vyverberg  
Waverly-Shell Rock CSD


"Once again, they proved to be a tremendous asset to our school."  
Supt. Jon Thompson  
Aplington-Parkersburg CSD

"Their attention to detail and ability to work with the college's administration and area contractors has helped make our campus a great place for our students and our community."  
Linda Allen, PhD  
Hawkeye Comm. College

CREATING  
THAT **SPACES**  
CHANGE  
**LIVES**

QUESTIONS  
& **ANSWERS**









## Recent Bond Victories

- Midland
- Cardinal CSD
- Hawkeye Community College
- Solon CSD
- Fairfield CSD
- West Central CSD
- AGWSR CSD
- Decorah CSD
- Wapsie Valley CSD
- Eldora-New Providence CSD
- Tripoli CSD
- Waverly-Shell Rock CSD

